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ESTIMATE RUN 05/05/2005

ESTIMATE SUMMARY 12:11:47

CONTID: C14698         ESTIMATE NO: 0001 PROG 2002

PCN: 14698-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 14, Raymer-East PERCENT TIME:

PROJECT NO: STA 0142-042                  

SH 14, Raymer-East

NAME OF ROAD: 014C

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 05/03/2005 DATE TIME STARTED 04/03/2005

1800 NORTH TAFT DATE LET 02/03/2005 DATE WORK BEGAN

 DATE AWARDED 02/25/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/29/2005 DATE ACCEPTED

FORT COLLINS CO 80521     970 407 3604 DATE NOTICE TO PROCEED 04/03/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,249,676.25 PARTICIPATING $ $ 55,145.74

AWARD PROJECT AMT: 5,840,671.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,654.37

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

3.33

TIME ALLOW:

ORIG TIME ALLOW:

90 WORK DAYS

WORK DAYS90

0.88%

6,194,530.51

55,145.74

55,145.74

53,491.37

$

$

$

$

55,145.74

0.00

55,145.74

0.00

55,145.74

-1,654.37

0.00

53,491.37

0.00

AMOUNT DUE 53,491.37 53,491.37

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 53,491.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

3.0
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PCN: 14698-BID    ESTIMATE RUN 05/05/2005

PROJECT: STA 0142-042                  ESTIMATE NO: 0001 12:11:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE 1.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

202-00001  
 

0010 *REMOVAL OF ASPHALT MAT (PLANING) 91,797.000 0.000

SY  0.000 0.00

0.80000 0.000 0.00

202-00240  
 

0015 *REMOVAL OF GROUND SIGN 3.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

202-00810  
 

0020 PROOF ROLLING 100.000 0.000

HOUR 0.000 0.00

55.00000 0.000 0.00

203-01100  
 

0025 BLADING 200.000 0.000

HOUR 0.000 0.00

83.00000 0.000 0.00

203-01500  
 

0030 *RESET MAILBOX STRUCTURE (TYPE 1) 5.000 0.000

EACH 0.000 0.00

160.00000 0.000 0.00

210-00011  
 

0035 *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

210-00012  
 

0040 *RESET GROUND SIGN 3.000 0.000

EACH 0.000 0.00

160.00000 0.000 0.00

210-00810  
 

0045 *SEEDING (NATIVE) 8.700 0.000

ACRE 0.000 0.00

380.00000 0.000 0.00

212-00006  
 

0050 *MULCHING (WEED FREE HAY) 8.700 0.000

ACRE 0.000 0.00

315.00000 0.000 0.00

213-00002  
 

0055 *MULCH TACKIFIER 1,305.000 0.000

LB  0.000 0.00

2.05000 0.000 0.00

213-00061  
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PCN: 14698-BID    ESTIMATE RUN 05/05/2005

PROJECT: STA 0142-042                  ESTIMATE NO: 0001 12:11:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 AGGREGATE BASE COURSE (CLASS 6) 13,083.000 0.000

TON 1,282.140 20,514.24

16.00000 1,282.140 20,514.24

304-06000  
 

0065 *AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 10,780.000 0.000

TON 0.000 0.00

6.55000 0.000 0.00

304-07009  
 

0070 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT UP
TO 12 

338,999.000 0.000

SY  0.000 0.00

1.70000 0.000 0.00

310-00611  
 

0075 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
OVER 12" 

20,000.000 0.000

SYI 0.000 0.00

0.29000 0.000 0.00

310-00612  
 

0080 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 0.000

TON 0.000 0.00

65.00000 0.000 0.00

403-00720  
 

0085 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 68,110.000 0.000

TON 0.000 0.00

37.50000 0.000 0.00

403-33841  
 

0090 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 39,853.000 0.000

TON 0.000 0.00

44.00000 0.000 0.00

403-33851  
 

0095 *DELINEATOR (FLEXIBLE) (TYPE I) 292.000 0.000

EACH 0.000 0.00

24.00000 0.000 0.00

612-00041  
 

0100 *DELINEATOR (FLEXIBLE) (TYPE II) 82.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

612-00042  
 

0105 *DELINEATOR (FLEXIBLE) (TYPE III) 70.000 0.000

EACH 0.000 0.00

28.00000 0.000 0.00

612-00043  
 

0110 *2 INCH ELECTRICAL CONDUIT (JACKED) 520.000 0.000

LF  0.000 0.00

13.50000 0.000 0.00

613-00201  
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PCN: 14698-BID    ESTIMATE RUN 05/05/2005

PROJECT: STA 0142-042                  ESTIMATE NO: 0001 12:11:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 520.000 0.000

LF  0.000 0.00

6.30000 0.000 0.00

613-01200  
 

0120 *WIRING 1.000 0.000

L S 0.000 0.00

1,750.00000 0.000 0.00

613-10000  
 

0125 *LIGHT STANDARD METAL (40 FOOT) 6.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

613-34400  
 

0130 *LIGHT STANDARD FOUNDATION 6.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

613-40010  
 

0135 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 6.000 0.000

EACH 0.000 0.00

325.00000 0.000 0.00

613-70250  
 

0140 *FLASHING BEACON 3.000 0.000

EACH 0.000 0.00

1,775.00000 0.000 0.00

614-80000  
 

0145 *RUMBLE STRIP (GRINDING) 145,000.000 0.000

LF  0.000 0.00

0.09000 0.000 0.00

614-80387  
 

0150 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.390 3,900.00

10,000.00000 0.390 3,900.00

625-00000  
 

0155 *MOBILIZATION 1.000 0.000

L S 0.000 0.00

119,248.00000 0.000 0.00

626-00000  
 

0160 *PAVEMENT MARKING PAINT 2,552.000 0.000

GAL 0.000 0.00

31.00000 0.000 0.00

627-00001  
 

0165 *EPOXY PAVEMENT MARKING 891.000 0.000

GAL 0.000 0.00

51.00000 0.000 0.00

627-00005  
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PCN: 14698-BID    ESTIMATE RUN 05/05/2005

PROJECT: STA 0142-042                  ESTIMATE NO: 0001 12:11:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

374.500 0.000

SF  0.000 0.00

13.80000 0.000 0.00

627-30405  
 

0175 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

790.000 0.000

SF  0.000 0.00

8.15000 0.000 0.00

627-30410  
 

0177 SURVEY MONUMENT (TYPE 3A) 0.000 0.000

EACH 0.000 0.00

572.00000 0.000 0.00

629-01031  
 

0180 *FLAGGING 6,000.000 0.000

HOUR 51.500 1,030.00

20.00000 51.500 1,030.00

630-00000  
 

0185 *PILOT CAR OPERATION 600.000 0.000

HOUR 0.000 0.00

31.50000 0.000 0.00

630-00001  
 

0190 *TRAFFIC CONTROL INSPECTION 40.000 0.000

DAY 3.000 315.00

105.00000 3.000 315.00

630-00007  
 

0195 *TRAFFIC CONTROL MANAGEMENT 90.000 0.000

DAY 2.000 840.00

420.00000 2.000 840.00

630-00012  
 

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 112.000 0.000

EACH 21.500 2,472.50

115.00000 21.500 2,472.50

630-80342  
 

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 2.000 262.00

131.00000 2.000 262.00

630-80343  
 

0210 *DRUM CHANNELIZING DEVICE 200.000 0.000

EACH 7.000 224.00

32.00000 7.000 224.00

630-80360  
 

0215 *TRAFFIC CONE 300.000 0.000

EACH 34.000 442.00

13.00000 34.000 442.00

630-80380  
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PCN: 14698-BID    ESTIMATE RUN 05/05/2005

PROJECT: STA 0142-042                  ESTIMATE NO: 0001 12:11:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0216 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000

SF  0.000 0.00

17.10000 0.000 0.00

630-80344  
 

0220 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0225 F/A ASPHALT PAVEMENT INCENTIVE 315,105.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0230 F/A OJT COLORADO TRAINING PROGRAM 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0235 F/A ON-THE-JOB TRAINEE 600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0240 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0245 F/A ELECTRIC SERVICE 10,000.000 0.000

F A 1,446.000 1,446.00

1.00000 1,446.000 1,446.00

700-70190  
 

0255 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $31,445.74 31,445.74CURRENT AMT 6,225,676.25 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0250 F/A PHONE SERVICE 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

0260 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 10,000.00

10,000.00000 1.000 10,000.00

620-00002  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0265 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 8,700.00

8,700.00000 1.000 8,700.00

620-00012  
 

0270 SANITARY FACILITY 1.000 0.000

EACH 1.000 5,000.00

5,000.00000 1.000 5,000.00

620-00020  
 

CAT 0400 $23,700.00 23,700.00CURRENT AMT 24,000.00 $$

PROJECT TOTAL 55,145.74 $ 55,145.74CURRENT AMT 6,249,676.25 $$


